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ESTIMATE RUN 08/04/2021

ESTIMATE SUMMARY 13:03:41

CONTID: C23700         ESTIMATE NO: 0001 PROG 2005

PCN: 23700-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 121 & 1ST AVE PERCENT TIME:

PROJECT NO: FSA1211-098                   

1ST & WADSWORTH SIGNAL REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

Lumin8 Transportation Technologies, LLC PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 428,262.01 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 371,450.00 NON-PARTICIPATING 47,311.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,287.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.00

WORK DAYS

WORK DAYS

11.05%

380,951.01

47,311.00

47,311.00

46,023.74

$

$

$

$

0.00

47,311.00

47,311.00

0.00

47,311.00

-1,287.26

0.00

46,023.74

0.00

AMOUNT DUE 46,023.74 46,023.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 46,023.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

8.0 TIME ALLOW: 32

ORIG TIME ALLOW: 32

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2021

06/01/2021

07/25/2021

11/19/2020

11/30/2020

01/14/2021

06/01/2021
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PCN: 23700-BID    ESTIMATE RUN 08/04/2021

PROJECT: FSA1211-098                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

6,780.00000

0010 *Potholing 0.000

32.000

203-01597  
 

5,600.0032.000

5,600.00

60.000

HOUR

175.00000

0015 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

150.000

LF  

10.00000

0020 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

930.00000

0025 Storm Drain Inlet Protection (Type I) (144 inch) 0.000

0.000

208-00057  
 

0.000.000

0.00

2.000

EACH

350.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

3.000

HOUR

75.00000

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

4.000

HOUR

28.00000

0040 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

135.00000

0045 Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

1.000

EACH

525.00000

0050 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

2.000

EACH

120.00000

0055 Portable Non-Intrusive Traffic Sensor (Reset) 0.000

0.000

210-00846  
 

0.000.000

0.00

4.000

EACH

270.00000
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PCN: 23700-BID    ESTIMATE RUN 08/04/2021

PROJECT: FSA1211-098                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

1.000

EACH

440.00000

0065 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

40.000

HOUR

116.00000

0070 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

16.000

HOUR

130.00000

0075 Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

38.000

LF  

325.00000

0080 Drilled Shaft (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

42.000

LF  

500.00000

0085 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

48.000

LF  

18.00000

0090 *2 Inch Electrical Conduit (Bored) 0.000

336.000

613-00206  
 

7,392.00336.000

7,392.00

336.000

LF  

22.00000

0095 3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

88.000

LF  

21.00000

0100 *3 Inch Electrical Conduit (Bored) 0.000

672.000

613-00306  
 

12,096.00672.000

12,096.00

672.000

LF  

18.00000

0105 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

2.000

EACH

860.00000

0110 Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

4.000

EACH

1,088.00000
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PCN: 23700-BID    ESTIMATE RUN 08/04/2021

PROJECT: FSA1211-098                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

6,435.00000

0120 Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

4.000

EACH

984.00000

0125 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

8,250.00000

0130 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

75.000

SF  

32.00000

0135 Sign Panel (Special) 0.000

0.000

614-00035  
 

0.000.000

0.00

41.000

SF  

41.00000

0140 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

486.00000

0145 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

18.000

EACH

893.00000

0150 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

4.000

EACH

1,290.00000

0155 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

17,100.00000

0160 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

2.000

EACH

2,570.00000

0165 Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

0.000.000

0.00

1.000

EACH

29,620.00000
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PCN: 23700-BID    ESTIMATE RUN 08/04/2021

PROJECT: FSA1211-098                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

1.000

EACH

15,050.00000

0175 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

16,624.00000

0180 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

0.000

614-81170  
 

0.000.000

0.00

2.000

EACH

27,190.00000

0185 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

1.000

EACH

775.00000

0190 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

14,072.00000

0195 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

1.000

EACH

1,064.00000

0200 Closed Circuit Television Camera (Traffic 
Surveillance) 

0.000

0.000

614-87333  
 

0.000.000

0.00

1.000

EACH

5,796.00000

0205 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

1.000

EACH

3,715.00000

0210 *Ethernet Router 0.000

0.000

614-87700  
 

0.000.000

0.00

1.000

EACH

3,755.00000

0215 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

2,375.00000

0220 *Mobilization 0.000

0.500

626-00000  
 

4,402.500.500

4,402.50

1.000

L S 

8,805.00000
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PCN: 23700-BID    ESTIMATE RUN 08/04/2021

PROJECT: FSA1211-098                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Public Information Management (Tier IV) 0.000

12.000

626-01114  
 

744.0012.000

744.00

47.000

DAY 

62.00000

0230 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

30.000

HOUR

30.00000

0235 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

25.000

HOUR

150.00000

0240 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

4.000

DAY 

150.00000

0245 *Traffic Control Management 0.000

12.000

630-00012  
 

11,880.0012.000

11,880.00

28.000

DAY 

990.00000

0250 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

124.002.000

124.00

32.000

EACH

62.00000

0255 *Construction Traffic Sign (Panel Size B) 0.000

6.000

630-80342  
 

444.006.000

444.00

32.000

EACH

74.00000

0260 *Vertical Panel 0.000

2.500

630-80350  
 

92.502.500

92.50

30.000

EACH

37.00000

0265 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

3,460.002.000

3,460.00

4.000

EACH

1,730.00000

0270 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

0.000

1.000

630-80356  
 

741.001.000

741.00

2.000

EACH

741.00000

0275 *Drum Channelizing Device 0.000

5.000

630-80360  
 

185.005.000

185.00

50.000

EACH

37.00000
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PCN: 23700-BID    ESTIMATE RUN 08/04/2021

PROJECT: FSA1211-098                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Cone 0.000

25.000

630-80380  
 

150.0025.000

150.00

50.000

EACH

6.00000

0285 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0290 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0295 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0300 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0305 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0310 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0315 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 47,311.0047,311.00428,067.01CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

195.00000

CAT 0.000.00195.00CURRENT AMT0400 $ $ $

$ 47,311.0047,311.00$428,262.01$CURRENT AMTPROJECT TOTAL


